
MICHIGAN NATURAL RESOURCES TRUST FUND
OPEN PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2012
PROJECTS AUTHORIZED BY PA 27 OF 2010 (EFFECTIVE MARCH 26, 2010)

PROJECT TITLE DIVISION COUNTY TF # NOTES

STATE ACQUISITION

Southeast Michigan Eco-Region Acquisitions DNR - Executive Various 09-132 One parcel acquired to date; negotiations ongoing for 
additional parcels

Huron Mountains Deeryard Complex Acquisition DNR - Wildlife Marquette 09-157 Parcel acquired
Little Pigeon River Property Acquisition DNR - FRD Cheboygan 09-137 Appraisal completed
Grassland/Bird Habitat Initiative DNR - Wildlife Various 09-156 Parcel evaluation ongoing
N. Lower Peninsula Eco-Regional Land Consolidation DNR - Executive Various 09-133 Three parcels acquired

Menominee River Oxbow Acquisition DNR - FRD Menominee 09-136 Negotiations ongoing
Upper Peninsula Eco-Regional Land Consolidation DNR - Executive Various 09-131 Two parcels acquired
SW Lower Peninsula Eco-Regional Consolidation DNR - Executive Various 09-130 Parcel evaluation ongoing
Pinckney Recreation Area Land Consolidation DNR - Parks and Recreation Various 09-154 Parcel evaluation ongoing

STATE DEVELOPMENT

Milliken State Park East Riverwalk Final Link DNR - Parks and Recreation Wayne 09-149 Memorandum of Understanding issued

Holland State Park - Campground Restroom DNR - Parks and Recreation Ottawa 09-145 Memorandum of Understanding issued

Dodge #4 State Park - Water System Replacement DNR - Parks and Recreation Oakland 09-143 Memorandum of Understanding issued

State Park Infrastructure Development DNR - Parks and Recreation Various 09-148 Memorandum of Understanding issued; engineering 
has begun

Building Demolition Initiative DNR - Executive Various 09-155 Memorandum of Understanding issued

Rose Lake Shooting Range Development DNR - Marketing & Outreach Clinton 09-129 Memorandum of Understanding issued; engineering 
has begun

Note:  Capital outlay appropriations are authorized for 3 fiscal years; however, the department may request extensions.



MICHIGAN NATURAL RESOURCES TRUST FUND

OPEN PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2012

PROJECTS AUTHORIZED BY PA 27 OF 2010 (EFFECTIVE MARCH 26, 2010)

PROJECT NAME GRANTEE/SPONSOR COUNTY TF # NOTES

LOCAL ACQUISITION

Academy Preserve Acquisition - Phase II Monroe County Monroe 09-163 DPO - Approval to close 12/20/11; Need FRR
Acme Waterfront Park - Phase II Acme Township Grand Traverse 09-171 DPO - Need FRR for 3rd parcel
Boardman Lake Trail and Nature Reserve Expansion Garfield Township Grand Traverse 09-173 DPO issued - Last 2 appraisals received
Diamond District Park Land Acquisition City of Durand Shiawassee 09-083 PA not yet returned by grantee
Parker Road Park Expansion Fort Gratiot Township St. Clair 09-167 DPO - Approved to close
St. Johns Trailside Parkway Acquisition City of St. Johns Clinton 09-169 DPO - Audit

LOCAL DEVELOPMENT

Lowell Area Trailway Lowell Area Recreation Authority Kent 09-058 DPO - RR#2 received and disbursed
Central Agonikak National Rec. Trail Enhancement Watersmeet Township Gogebic 09-123 DPO - Plans and specs approved
Mill Creek Park Development Village of Dexter Washtenaw 09-028 DPO - Under construction
Gladwin City Park and Campground Improvements City of Gladwin Gladwin 09-051 DPO - Under construction
Liberty Park Improvements Bridgeport Township Saginaw 09-092 DPO - Under construction
City Beach Improvements City of Grand Haven Ottawa 09-099 DPO - Received FRR; need additional documents
Pinconning Park Improvements Bay County Bay 09-027 DPO - Under construction
North Bank Trail Development Spring Lake Township Ottawa 09-112 DPO - RR#3 received; need additional documents
Birney Park Renovations City of Bay City Bay 09-062 DPO - Audit
Cass River Greenway Water Trail Development City of Frankenmuth Saginaw 09-101 DPO - Under construction
L'Anse Area Schools Village Park L'Anse Area Schools Baraga 09-115 DPO - RR#1 processed
Central Park Fishing Dock Meridian Township Ingham 09-068 DPO - Under construction
Elizabeth Park Riverwalk - Northpointe Wayne County Wayne 09-127 DPO - Plans & specs approved 3/1/12
Grand River Greenway Non-Motorized Trail Village of Spring Lake Ottawa 09-015 DPO - RR#3 received; need additional documents
Iron Ore Heritage Trail Interpretive Signage Iron Ore Heritage Recreation Authority Marquette 09-071 DPO - RR#1 processed
Marina Boardwalk and Boat Launch Village of Baraga Baraga 09-120 DPO - RR#1 processed
Colon Community Park Development Village of Colon St. Joseph 09-049 DPO - Under construction
Pinewood Park Splash Pad City of Kentwood Kent 09-029 DPO - Inspection
School Lake Fishing Access Republic Township Marquette 09-087 DPO - Plans and specs received; RR#1 received
Island Sanctuary Park Boardwalk Village of Alanson Emmet 09-114 DPO - RR#2 processed
Concord Mill Pond Trailhead Park - Falling Waters Village of Concord Jackson 09-050 DPO - Under construction
Hastings Riverwalk Development City of Hastings Barry 09-111 DPO - RR#1
Rabbit River Park Development City of Wayland Allegan 09-063 DPO - Inspection
Bloomer Park Development White Lake Township Oakland 09-103 DPO - Need plans and specs
Frederick Meijer White Pine Trail Staging Area City of Cedar Springs Kent 09-003 DPO - FRR pending
Sherman Park Picnic Shelter Development City of Sault Ste. Marie Chippewa 09-105 DPO issued
Hickory Woods Park Development Pittsfield Township Washtenaw 09-013 DPO - Under construction
Indian River Pathway Development Tuscarora Township Cheboygan 09-072 DPO issued
Cass River Greenway Water Trail Development Tuscola Township Tuscola 09-102 DPO - Plans and specs approved

Note:  Capital outlay appropriations are authorized for 3 fiscal years; however, the department may request extensions.

Key

DPO - Department Purchase Order (Project agreement executed and funds are encumbered)

PA - Project Agreement 

RR - Reimbursement Request

FRR - Final Reimbursement Request

Audit - Audit is performed by Office of Program and Review; when completed, final 10% is released.


